District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)

FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Constr.
Method | Ownership Type Tmeline Afffordability Funding Sources
New | Home- Const.
Project Name Ward Owner/Developer Units Constr. |owners | Rental Start Occup. 30% ‘ 40% ‘ 50% ‘ 60% ‘ 80% |Market TDC DHCD HFA DCHA
FY 1999 Projects

1429 Girard Street 1 |Development Corp. of Columbia Hgts. 19 19 Sep-99 | Dec-00 19 $ 1,650,000 | $ 993,695
Walbraff Apartments 1 |PIC 28 28 | Jul-98 | Sep-99 28 $ 4,287,940 $ 2,000,000
Edgewood 2 5 C.p.D.C. 202 202 89 111 $ 16,375524 | $ 3,300,000 | $ 8,000,000 | $ 7,000,000
Augusta / Louisa Apartments 6 |Northwest Church Family Network 30 30 | Jul-99 | Feb-02 30 $ 1413811 | $ 900,000
Douglas Townhomes 6 |H Street CDC 10 10 10 Oct-99 10 $ 1,487,000 | $ 137,000
Ellen Wilson 6 DCHA 134 134 134 Completel 33 21 20 23 23 14 |$ 26,000,000 $ 18,314,356
Banneker Place Apts. 7 |Dupont Park Apts. Joint Venture 348 348 | May-99 348 $ 8,478,570 | $ 875,000
Chaplin Wood Townhomes 7 |Manna & Marshall Heights 22 22 22 May-99 22 $ 2,870,000 | $ 275,000
Garfield Park 8 |Triad/Patriot Group 94 94 | Sep-99 | Sep-99 94 $ 4,916,540 $ 3,260,000
Hillsdale Heights Townhouses, Phase il 8 |East of the River CDC 56 56 56 Apr-00 | Aug-01 28 28| $ 8,962,511 | $ 1,408,000
Rockburn Estates 8 |Patriot Group/Clark 228 228 | Aug-99 | Sep-00 224 4/'$ 12,773,000 $ 8,500,000
Peak Pool (4 Projects) 1,4,5 |Peak Development 376 376 | Jan-99 | Jan-99 24 352 $ 11,940,672 $ 9,050,000

Subtotal FY 1999 Projects 1,547 222 241 1,306 176 691 159 399 74 46 | $ 101,155,568 | $ 7,888,695 | $ 30,810,000 | $ 25,314,356

FY 2000 Projects

Haven House Cooperative 1 |Haven House Coop Assoc., Inc. 29 29 | Jul-00 Jan-02 14 15 $ 3,173,323 | $ 375,000 | $ 1,645,000
Aspen Court 4 |Peak Development 105 105 | Jul-00 Jul-00 15 90 $ 5,767,000 $ 4,100,000
636 12th Street NE Cooperative 6 636 Cooperative Association 16 16 | Jun-99 | Jun-00 16 $ 1,052,000 | $ 430,000 | $ 610,000
Ft. Chapin 7 |Edmundson & Gallager 549 549 | Jan-00 | Jan-00 263 286 $ 33,392,754 $ 25,800,000
Agape Apartments 8 |Residing in Group Housing Together 11 11 | Oct-00 9 2 $ 858,000 | $ 675,000
Barnaby Manor 8 |Crawford-Edgewood 124 124 | Dec-99 | Apr-01 124 $ 6,828,772 $ 4,500,000
Congress Park | 8 |Mid-City Urban, LLC 163 163 | Apr-00 | Apr-00 72 91 $ 21,055,100 $ 8,810,000
Friendship Court 8 |CIH Homes 136 136 | Mar-00 | Mar-00 136 $ 5,045,812 $ 3,575,000
Stanton Glenn 8 |Kisha/Castle Development 378 378 | Apr-00 | Apr-00 96 276 6|$ 31,770,393 $ 23,436,200
St. Paul Senior Housing 8 |St. Paul CDC 56 56 56 | Jun-02 53 3 $ 5,566,688 | $ 500,000 | $ 2,877,331
Washington View Condos 8 East of River CDC/ BOA 70 70 Aug-01 56 14 $ 5,858,475 | $ 350,000
Wheeler Creek 8 |A&R/ESIC/DCHA/WCDC 314 314 134 180 | Nov-98 | Aug-00 56 56 57 36 | 109 $ 54,506,429 | $ 2,747,000 | $ 12,000,000 | $ 28,427,902
Apartment Improvement Project Apartment Improvement Project - Feb-01 $ 170,000 | $ 170,000

Subtotal FY 2000 Projects 1,951 370 204 1,747 70 830 803 117 | 125 6| $ 175,044,746 | $ 5,247,000 | $ 87,353,531 | $ 28,427,902

FY 2001 Projects

Clifton Terrace 1 |CPDC/Michaels Devel. 152 152 | Jul-01 Jul-02 152 $ 22,486,505 $ 10,700,000
Meridian Manor 1 |Meridian Manor Chapin St. LLP 34 34 34 | Jul-01 Jul-02 34 $ 4,980,345 | $ 400,000 | $ 2,400,000
Frontiers 2 DCHA 54 54 Jul-98 Oct-02 6 15 15 9 9 $ 1,500,000 $ 1,212,669
Partner Arms Il 4 Transitional Housing Corp. 13 13 | Feb-02 13 $ 1,554,436 | $ 20,000
Rittenhouse 4 PIC 17 17 Jul-00 Feb-02 17 $ 2,750,395 | $ 975,000
Edgewood 4 5 Edgewood IV Preservation Corp. 258 258 | Feb-02 103 155 $ 21735567 | $ 377,000
Montana Terrace 5 DCHA 93 28 Aug-00 31 16 16 15 15 $ 13,417,018 $ 13,417,018
Riley Cheeks House 5 Safe Haven Outreach 13 13 | Oct-01 13 $ 1,685,937 | $ 371,250
Carver Terrace 6 |Telesis Corp. 312 312 | Jan-01 | Jan-01 240 72 $ 29,100,291 $ 15,350,000
Syphax School 6 Manna 41 41 41 Jul-01 | Nov-02 13 15 4 9.8 6,183,511 | $ 985,000
Ft Dupont Nehemiah Homes 7 | W.L.N./Enterprise Ft. Dupont 147 147 147 May-02 20 107 20 $ 17,534,309 | $ 400,000
Huntwood Apartments 7 Huntwood LLC/Triad Housing 212 214 | Oct-01 | Sep-02 214 $ 14,362,829 | $ 2,925,338 | $ 6,850,000
The Courts at Pennsylvania Ave. 7 2525 Minnesota Avenue LLC 9 9 9 Oct-01 9 $ 1,761,283 | $ 600,000
Capitol View Townhouses 8 90 90 Sep-98 90 $ 4,388,629 $ 4,388,629
Douglass Knolls 8 |NPCDC 182 182 | Feb-01 Jul-02 182 $ 21,000,000 | $ 1,791,000 | $ 10,689,000
Elmwood South Condos 8 Elmwood South Condos 34 34 Dec-00 34 $ 601,578 | $ 601,578
Henson Ridge 8 DCHA 600 600 320 280 | Dec-01 | Feb-03 230 120 140 110 | $ 91,835918 | $ 3,000,000 | $ 8,000,000 | $ 37,972,432

(UPDATE: 2/06/02)




District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)
FY 2002 - 1st Quarter (as of Jan. 31, 2002)

Constr.
Method | Ownership Type Tmeline Afffordability Funding Sources
New | owners Const. ‘ ‘ ‘ ‘

Project Name Ward Owner/Developer Units Constr. hip Rental Start Occup. 30% 40% 50% 60% | 80% Market TDC DHCD HFA DCHA
Homes at Woodmont (Ownership) 8 IDS 26 26 26 Sep-02 26 $ 5,627,916 | $ 985,000
Homes at Woodmont (Rental) 8 K.S.l. 176 176 176 | Aug-01 | Mar-02 176 $ 17,696,606 | $ 730,000 | $ 10,400,000
Livingston Manor 8 W.C.Smith 130 130 | Feb-02 130 $ 4,384,759 | $ 400,000
Monterrey Park 8 TSC/ Joy 56 56 56 | Jun-01 56 | $ 10,000,000 | $ 831,705
Parkway Overlook West (100% Sec 8) 8 |NHT/Enterprise Preservation 266 266 | Jun-01 | Jun-01 229 37 $ 21,405,665 $ 14,905,000
Savannah Ridge 8 W.C.Smith 190 190 | Nov-01 124 66 $ 5,790,737 | $ 1,950,000
Trenton Terrace Apartments 8 Crawford 260 260 120 140 | Sep-02 | Sep-04 77 63 | 120 $ 21,247,006 | $ 1,250,000 | $ 10,605,000
Communities Group/Regency Devel. (pog 6,7 |Regency Development 202 202 | Jan-01 | Feb-02 202 $ 13,064,059 $ 8,825,000
Safe Haven 7,8 |Safe Haven Outreach 48 48 | Jul-02 | May-03 48 $ 4,721,980 | $ 500,000
Scattered Site Homeownership CDC's 123 123 May-01 49 19 19 18 18 $ 22,000,000 | $ 811,975 $ 5,000,000
Section 8 Project-Based Multicutural Coop DCHA 46 46 46 TBD TBD

Subtotal FY 2001 Projects ‘ 3,784 1,315 1,043 2,712 807 1,269 719 268 | 551 175 | $ 382,817,279 | $ 19,904,846 | $ 98,724,000 | $ 61,990,748

FY 2002 To Date Projects

1327 Kenyon Street NW Cooperative 1 New Columbia Land Trust 12 12 Feb-02 12 $ 1,370,311 | $ 420,000
1438 Columbia Road NW 1 Mi Casa 15 15 PSA 15 $ 2,455,734 | $ 536,000
1440 Columbia Road NW 1 Mi Casa 17 17 PSA 17 $ 2,602,272 | $ 560,000
1611 Park Rd 1 Victory Housing 31 31 | Feb-02 13 18 $ 3,805,000 | $ 1,300,000
Columbia Heights Village (100% Sec. 8) 1 |[Clark Realty Capital 406 406 | Jan-02 | Jan-02 460 $ 42,201,196 $ 36,000,000
Euclid Street NW Lofts 1 1368 Euclid Street LP 77 77 | Dec-01 7 $ 17925511 | $ 1,000,000
Fairmont Square 1 | Dev. Corp. of Columbia Heights 9 9 PSA 9 $ 550,000 | $ 550,000
Warder Totten House 1 Totten Tower, LP 100 100 100 | Feb-01 100 $ 18,000,000 | $ 1,300,000
Edgewood 3 5 C.p.D.C. 292 200 | Dec-01 | Mar-03 89 111 $ 19,208,347 | $ 3,300,000 | $ 8,000,000 | $ 7,000,000
Chesapeake Apartments 8 Triad/Patriot Group 78 78 | Nov-00 | Nov-00 78 $ 4,645,880 | $ 395,000 | $ 2,700,000
Hillsdale Housing 8 AEDC 2 2 2 Oct-00 2 $ 281,279 | $ 33,835
Knox Apartments 8 Triad/Patriot Group 74 74 | Nov-00 | Nov-00 74 $ 4,148,148 | $ 270,000 | $ 2,382,800
Parkside Terrace Apartments 8 HR Crawford /Edgewood Management 240 240 | Jan-03 80 20|$ 22,699,671 | $ 1,250,000
Trenton Park 8 Trenton Park Apartments, LP 259 259 | Feb-02 | Dec-02 2 257 $ 11,862,090 | $ 1,750,000 | $ 6,120,000
Walter Washington/HUD 202 Sr. Housing| 8 HR Crawford /Edgewood Management 45 45 45 | Feb-02 45 $ 4,534,400 | $ 950,000

Subtotal FY 2002 Projects 1,657 147 23 1,542 104 409 156 688 | 102 $ 156,289,839 | $ 13,614,835 | $ 55,202,800 | $ 7,000,000

Pipeline
DCCH Pool - Chapin St. (100% Sec. 8) 1 |DCCH 15 15 | Mar-02 Jul-03 15 $ 2,385,882 | $ 693,000 | $ 1,500,000
DCCH Pool - Euclid St. (100% Sec. 8) 1 |DCCH 18 18 | Mar-02 Jul-03 15 3 $ 2,671,992 | $ 627,000 | $ 1,650,000
Faircliff Plaza East 1 |Eagle Point Enterprises LLC 80 80 | Feb-02 | Feb-02 80 $ 7,847,135 $ 6,400,000
Fairmont | & Il 1 |DCCH/Tenants 220 220 | Jul-02 Jul-02 177 43 |$ 24,625,663 | $ 2,000,000 | $ 16,133,000
Golden Rule 1 Bibleway Church 119 119 119 NA 119 $ 15,637,000 | $ 100,000 | $ 7,500,000
LEDC | Pool (St. Dennis/Deauville) 1 |LEDC/Communities Group 139 139 | Mar-02 | Mar-02 111 28 $ 12,271,370 $ 6,630,000
Trinity Towers 1 |The Community Partners 122 122 | Mar-02 | Mar-02 29 93 $ 17,724,628 | $ 3,500,000 | $ 8,913,611
Capitol Park East Pool 2 |Wilson Securities 600 600 | Mar-02 | Mar-02 256 336 8 |$ 49,819,853 $ 32,000,000
Certie Mae Center 2 Shiloh Baptist Church Foundation 65 65 65 PSA $ 7,253,207 | $ 1,000,000
1741 Trinidad Avenue NE 5 PIC 12 12 NA 12 $ 1,982,213 | $ 1,838,235
Capitol Hill Towers (Navy Yard) 6 |Valhal Corp. 342 342 342 | May-02 | Jan-04 137 205 | $ 64,529,967 $ 37,590,963
Florida Avenue NE Gateway 6 H Street CDC 10 10 PSA 10 $ 7,100,000 | $ 300,000
Kentucky Courts 6 DCHA 54 54 44 10 | Jul-02 12 20 22| $ 8,882,000 | $ 461,093 $ 1,000,000
East Cap Hope 6 7 DCHA 555 555 145 410 | Jul-02 249 129 121 28 28 $ 109,613,593 | $ 3,250,000 $ 5,000,000
J.W. King Seniors Housing 7 |First Rock Baptist CDC 75 75 75 | Jul-02 Oct-03 75 $ 8,422,693 $ 3,750,000
Randle Highlands Manor ALF 7 |HCP Randle LLC/AEDC 60 60 60 | Jul-02 Oct-03 60 $ 7,031,000 $ 5,000,000
AEDC | Pool 8 |AEDC/Communities Group 141 141 | Feb-02 | Feb-03 141 $ 9,695,275 $ 6,795,000
Congress Park Il 8 |Mid-City Urban,LLC 196 196 TBD TBD 196 $ 19,178,781 $ 5,388,002
Good Hope House 8 Bethany, lunc. 8 8 | Jul-02 8 $ 1,140,679 | $ 300,000
Jeffery Gardens 8 |KSI Services, Inc. 275 275 | Feb-02 | Sep-02 136 125 $ 15,737,500 $ 12,000,000
Pipeline Subtotal 3,106 1,270 199 2,907 261 866 610 954 58 278 | $ 393,550,431 | $ 14,069,328 | $ 151,250,576 | $ 6,000,000
Total Subsidized Projects (FY '99, '00, '01, '02 and pipeline) ‘ 12,045 ‘ 3,324 ‘ 1,710 ‘ 10,214 ‘ ‘ ‘ 1,418 ‘ 4,065 ‘ 2,447 ‘ 2,426 ‘ 910 ‘ 505 ‘ $1,208,857,863 | $ 60,724,704 | $ 423,340,907 ‘ $ 128,733,006 ‘

PSA: Construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.

NA: Construction start date is not available because the agency has not closed the financing.

TBD: To be determined

(UPDATE: 2/06/02)
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